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ESTIMATE RUN 08/11/2014

ESTIMATE SUMMARY 08:50:57

CONTID: C17735         ESTIMATE NO: 0010 PROG 2005

PCN: 17735-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 BLUE CREEK WEST PERCENT TIME:

PROJECT NO: NH 050A-016                   

US 50 BLUE CREEK WEST

NAME OF ROAD: 050A

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 08/01/2014 DATE TIME STARTED 04/08/2013

7353 S. EAGLE STREET DATE LET 11/08/2012 DATE WORK BEGAN 04/08/2013

 DATE AWARDED 11/30/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/18/2012 DATE ACCEPTED

CENTENNIAL CO 80112-4223             DATE NOTICE TO PROCEED 04/08/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,430,077.26 PARTICIPATING $ $ 594,494.36

AWARD PROJECT AMT: 11,528,795.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -9,610.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.42

WORK DAYS

WORK DAYS

74.52%

3,167,288.45

594,494.36

584,883.86

584,883.86

$

$

$

$

9,262,788.81

0.00

9,262,788.81

37,709.19

9,300,498.00

-172,931.93

0.00

9,127,566.07

0.00

AMOUNT DUE 9,127,566.07 584,883.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 584,883.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

217.0 TIME ALLOW: 240

ORIG TIME ALLOW: 240
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PCN: 17735-BID    ESTIMATE RUN 08/11/2014

PROJECT: NH 050A-016                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

100,000.001.000

0.00

1.000

L S 

100,000.00000

0010 Removal of Headwall 20.000

0.000

202-00015  
 

10,000.0020.000

0.00

20.000

EACH

500.00000

0015 Removal of Manhole 1.000

0.000

202-00021  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0020 Removal of Pipe 20.000

0.000

202-00033  
 

40,000.0020.000

0.00

22.000

EACH

2,000.00000

0025 *Removal of Delineator 94.000

49.000

202-00090  
 

786.50143.000

269.50

143.000

EACH

5.50000

0030 Removal of Asphalt Mat 383.000

0.000

202-00220  
 

2,106.50383.000

0.00

383.000

SY  

5.50000

0035 *Removal of Asphalt Mat (Planing) 2,233.000

0.000

202-00240  
 

16,747.502,233.000

0.00

2,233.000

SY  

7.50000

0040 *Removal of Pavement Marking 2,598.000

0.000

202-00250  
 

3,377.402,598.000

0.00

2,598.000

SF  

1.30000

0045 *Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0050 *Removal of Ground Sign 12.000

0.000

202-00810  
 

660.0012.000

0.00

12.000

EACH

55.00000

0055 *Removal of Sign Panel 2.000

0.000

202-00821  
 

11.002.000

0.00

9.000

EACH

5.50000
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PCN: 17735-BID    ESTIMATE RUN 08/11/2014

PROJECT: NH 050A-016                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Fence 27,058.000

695.000

202-01000  
 

8,325.9027,753.000

208.50

27,753.000

LF  

0.30000

0065 *Removal of Guardrail Type 3 1,413.000

0.000

202-01130  
 

2,967.301,413.000

0.00

4,328.000

LF  

2.10000

0070 Plug Culvert 4.000

0.000

202-04001  
 

2,000.004.000

0.00

4.000

EACH

500.00000

0075 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

3.000

EACH

1,500.00000

0080 *Embankment Material (Complete In Place) 148,455.000

1,163.000

203-00060  
 

1,196,944.00149,618.000

9,304.00

155,478.000

CY  

8.00000

0085 Muck Excavation 2,840.000

125.000

203-00100  
 

23,720.002,965.000

1,000.00

3,100.000

CY  

8.00000

0090 *Expanded Polystyrene Fill (Complete In Place) 9,378.000

0.000

203-00850  
 

609,570.009,378.000

0.00

9,378.000

CY  

65.00000

0095 Proof Rolling 29.500

5.000

203-01100  
 

2,932.5034.500

425.00

50.000

HOUR

85.00000

0100 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

25.000

HOUR

120.00000

0105 Backhoe 25.000

0.000

203-01510  
 

3,750.0025.000

0.00

25.000

HOUR

150.00000

0110 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

120.00000
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PCN: 17735-BID    ESTIMATE RUN 08/11/2014

PROJECT: NH 050A-016                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Truck (Dump) 45.500

0.000

203-01582  
 

4,231.5045.500

0.00

45.500

HOUR

93.00000

0120 Front End Loader (Rubber Tire) 6.000

12.000

203-01590  
 

1,800.0018.000

1,200.00

18.000

HOUR

100.00000

0125 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

280.00000

0130 Laborer 41.500

0.000

203-02330  
 

1,328.0041.500

0.00

100.000

HOUR

32.00000

0135 Structure Excavation 9,963.000

0.000

206-00000  
 

49,815.009,963.000

0.00

12,444.000

CY  

5.00000

0140 *Structure Backfill (Flow-Fill) 583.000

0.000

206-00065  
 

81,620.00583.000

0.00

583.000

CY  

140.00000

0145 *Filter Material (Special) 508.000

0.000

206-00505  
 

27,940.00508.000

0.00

508.000

CY  

55.00000

0150 *Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

0.000

CY  

50.00000

0155 *Erosion Log (12 Inch) 21,524.000

890.000

208-00002  
 

82,931.8022,414.000

3,293.00

27,000.000

LF  

3.70000

0160 *Gravel Bag 69.000

25.000

208-00034  
 

432.4094.000

115.00

220.000

LF  

4.60000

0165 Check Dam 16.000

0.000

208-00040  
 

8,000.0016.000

0.00

25.000

EACH

500.00000
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PCN: 17735-BID    ESTIMATE RUN 08/11/2014

PROJECT: NH 050A-016                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Washout Structure 1.000

0.000

208-00045  
 

830.001.000

0.00

1.000

EACH

830.00000

0175 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,200.001.000

0.00

2.000

EACH

1,200.00000

0180 Removal and Disposal of Sediment (Labor) 724.250

22.500

208-00103  
 

29,870.00746.750

900.00

1,000.000

HOUR

40.00000

0185 Removal and Disposal of Sediment (Equipment) 339.750

1.000

208-00105  
 

32,371.25340.750

95.00

600.000

HOUR

95.00000

0190 Erosion Control Supervisor 186.000

19.000

208-00206  
 

1,025.00205.000

95.00

210.000

DAY 

5.00000

0195 Temporary Berms 6,458.000

0.000

208-00300  
 

7,103.806,458.000

0.00

8,000.000

LF  

1.10000

0200 Temporary Diversion 1,934.000

160.000

208-00301  
 

20,940.002,094.000

1,600.00

2,440.000

LF  

10.00000

0205 *Dust Palliative (Magnesium Chloride) 10,610.000

0.000

209-00600  
 

7,427.0010,610.000

0.00

10,610.000

GAL 

0.70000

0210 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0215 *Reset Marker 2.000

0.000

210-00060  
 

200.002.000

0.00

3.000

EACH

100.00000

0220 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

200.000

EACH

23.00000
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PCN: 17735-BID    ESTIMATE RUN 08/11/2014

PROJECT: NH 050A-016                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Ground Sign 26.000

0.000

210-00810  
 

5,460.0026.000

0.00

27.000

EACH

210.00000

0230 *Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

11.000

EACH

220.00000

0235 *Reset Snow Fence 0.000

0.000

210-01025  
 

0.000.000

0.00

0.000

LF  

3.00000

0240 *Seeding (Native) 39.900

0.000

212-00006  
 

19,152.0039.900

0.00

40.000

ACRE

480.00000

0245 *Soil Conditioning 39.900

0.000

212-00032  
 

59,850.0039.900

0.00

40.000

ACRE

1,500.00000

0250 *Spray-on Mulch Blanket 35.700

0.000

213-00012  
 

60,690.0035.700

0.00

35.700

ACRE

1,700.00000

0255 *Soil Retention Blanket (Straw) 8,853.000

3,388.000

216-00039  
 

15,913.3012,241.000

4,404.40

12,241.000

SY  

1.30000

0260 *Soil Retention Blanket (Straw/Coconut) 0.000

7,507.000

216-00041  
 

11,260.507,507.000

11,260.50

16,345.000

SY  

1.50000

0265 *Wildlife Biologist 26.000

0.000

240-00000  
 

780.0026.000

0.00

35.000

HOUR

30.00000

0270 Removal of Nests 8.000

0.000

240-00010  
 

568.008.000

0.00

8.000

HOUR

71.00000

0275 *Aggregate Base Course (Class 1) 40,767.000

4,104.000

304-01005  
 

1,121,775.0044,871.000

102,600.00

45,000.000

CY  

25.00000
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PCN: 17735-BID    ESTIMATE RUN 08/11/2014

PROJECT: NH 050A-016                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Aggregate Base Course (Class 3) 1,143.000

125.000

304-03005  
 

38,040.001,268.000

3,750.00

2,000.000

CY  

30.00000

0285 *Aggregate Base Course (Class 6) 17,871.000

1,745.000

304-06007  
 

686,560.0019,616.000

61,075.00

19,616.000

CY  

35.00000

0285 MATERIAL ALLOWANCE 1,290.000

-1,290.000

0.000.000

-9,610.50CY  

7.45000

0290 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

7,137.000

0.000

310-00608  
 

4,995.907,137.000

0.00

7,137.000

SY  

0.70000

0295 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

32,857.000

0.000

310-00610  
 

39,428.4032,857.000

0.00

38,000.000

SY  

1.20000

0300 *Full Depth Reclamation Of Hot Mix Asphalt Pavement 
(12-16") 

16,069.000

0.000

310-00614  
 

36,958.7016,069.000

0.00

16,069.000

SY  

2.30000

0305 *Hot Mix Asphalt (Patching) (Asphalt) 653.000

0.000

403-00721  
 

52,893.00653.000

0.00

653.000

SY  

81.00000

0310 *Hot Mix Asphalt (Grading SX) (75) 11,029.100

3,930.880

403-34701  
 

912,558.7814,959.980

239,783.68

30,866.000

TON 

61.00000

0315 *Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

0.000

TON 

830.00000

0320 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

0.000

TON 

630.00000

0325 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

7,540.000

GAL 

2.60000
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PCN: 17735-BID    ESTIMATE RUN 08/11/2014

PROJECT: NH 050A-016                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Emulsified Asphalt (Prime Coat) 0.000

0.000

411-10300  
 

0.000.000

0.00

5,000.000

GAL 

4.00000

0335 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

100.000

SY  

7.00000

0340 *Geotextile (Drainage) (Class 2) 6,125.000

0.000

420-00113  
 

33,687.506,125.000

0.00

7,500.000

SY  

5.50000

0345 Riprap (12 Inch) 252.000

0.000

506-00212  
 

30,240.00252.000

0.00

450.000

CY  

120.00000

0350 Riprap (18 Inch) 1,092.000

0.000

506-00218  
 

120,120.001,092.000

0.00

2,000.000

CY  

110.00000

0355 Geogrid Reinforcement 23,160.000

2,049.000

506-01020  
 

63,022.5025,209.000

5,122.50

25,209.000

SY  

2.50000

0360 Grouted Riprap Slope and Ditch Paving 183.000

0.000

507-00350  
 

34,770.00183.000

0.00

1,000.000

CY  

190.00000

0365 *Concrete Class D 492.600

0.000

601-03000  
 

177,336.00492.600

0.00

492.600

CY  

360.00000

0370 *Concrete Class D (Special) 22.600

0.000

601-03027  
 

19,436.0022.600

0.00

22.600

CY  

860.00000

0375 *Concrete Class D (Box Culvert) 364.600

0.000

601-03030  
 

215,114.00364.600

0.00

364.600

CY  

590.00000

0380 *Reinforcing Steel 75,197.000

0.000

602-00000  
 

63,917.4575,197.000

0.00

75,592.000

LB  

0.85000
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PCN: 17735-BID    ESTIMATE RUN 08/11/2014

PROJECT: NH 050A-016                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 6 Inch Plastic Pipe 0.000

0.000

603-50006  
 

0.000.000

0.00

456.000

LF  

20.00000

0390 Inlet Type D (5 Foot) 4.000

0.000

604-00505  
 

9,200.004.000

0.00

4.000

EACH

2,300.00000

0395 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

2,600.001.000

0.00

1.000

EACH

2,600.00000

0400 *4 Inch Perforated Pipe Underdrain 1,745.000

0.000

605-00040  
 

9,597.501,745.000

0.00

1,745.000

LF  

5.50000

0405 6 Inch Perforated Pipe Underdrain 3,037.000

0.000

605-00060  
 

72,888.003,037.000

0.00

3,037.000

LF  

24.00000

0410 *3 Inch Horizontal Drain 1,950.000

0.000

605-01030  
 

78,000.001,950.000

0.00

1,950.000

LF  

40.00000

0415 *6 Inch Drain Pipe 971.000

0.000

605-82306  
 

16,507.00971.000

0.00

971.000

LF  

17.00000

0420 Geocomposite Underdrain 0.000

0.000

605-83500  
 

0.000.000

0.00

65.000

LF  

33.00000

0425 *Guardrail Type 3 (6-3 Post Spacing) 275.000

0.000

606-00301  
 

4,400.00275.000

0.00

3,194.000

LF  

16.00000

0425 MATERIAL ALLOWANCE Guardrail materials 2,918.916

0.000

31,436.732,918.916

0.00LF  

10.77000

0430 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

3,200.002.000

0.00

8.000

EACH

1,600.00000
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PCN: 17735-BID    ESTIMATE RUN

PROJECT: NH 050A-016                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 MATERIAL ALLOWANCE Stockpiled end anchorages 6.000

0.000

6,272.466.000

0.00EACH

1,045.41000

0435 *Corner and Line Brace Post 128.000

16.000

607-00010  
 

27,360.00144.000

3,040.00

144.000

EACH

190.00000

0440 *End Post (Special) 30.000

0.000

607-00015  
 

6,600.0030.000

0.00

30.000

EACH

220.00000

0445 *Fence Combination Wire With Metal Posts 23,701.000

746.000

607-11200  
 

48,894.0024,447.000

1,492.00

26,200.000

LF  

2.00000

0450 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

3.20000

0455 *12 Foot Gate 1.000

0.000

607-60112  
 

450.001.000

0.00

1.000

EACH

450.00000

0460 *14 Foot Gate 1.000

0.000

607-60114  
 

510.001.000

0.00

1.000

EACH

510.00000

0465 *16 Foot Gate 2.000

0.000

607-60116  
 

1,260.002.000

0.00

2.000

EACH

630.00000

0470 *Delineator (Type I) 155.000

0.000

612-00001  
 

2,480.00155.000

0.00

235.000

EACH

16.00000

0475 *Delineator (Type II) 8.000

0.000

612-00002  
 

128.008.000

0.00

11.000

EACH

16.00000

0480 *Delineator (Type III) 55.000

0.000

612-00003  
 

880.0055.000

0.00

63.000

EACH

16.00000
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PCN: 17735-BID    ESTIMATE RUN 08/11/2014

PROJECT: NH 050A-016                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *Sign Panel (Class I) 23.000

0.000

614-00011  
 

368.0023.000

0.00

23.000

SF  

16.00000

0490 *Sign Panel (Class II) 64.000

0.000

614-00012  
 

1,344.0064.000

0.00

97.000

SF  

21.00000

0495 *Steel Sign Support (2-Inch Round)(Socket) 2.000

0.000

614-01522  
 

62.002.000

0.00

9.000

EACH

31.00000

0500 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 97.000

0.000

614-01575  
 

3,007.0097.000

0.00

97.000

LF  

31.00000

0505 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 31.000

0.000

614-01578  
 

3,410.0031.000

0.00

31.000

EACH

110.00000

0510 30 Inch Drainage Pipe (Class 0) (Complete In Place) 43.000

0.000

624-20031  
 

8,170.0043.000

0.00

99.000

LF  

190.00000

0515 42 Inch Drainage Pipe (Class 0) (Complete In Place) 93.000

0.000

624-20043  
 

23,250.0093.000

0.00

95.000

LF  

250.00000

0520 18 Inch Drainage Pipe (Class 9) (Complete In Place) 150.000

0.000

624-29019  
 

22,500.00150.000

0.00

186.000

LF  

150.00000

0525 24 Inch Drainage Pipe (Class 9) (Complete In Place) 1,894.000

0.000

624-29025  
 

359,860.001,894.000

0.00

1,894.000

LF  

190.00000

0530 30 Inch Drainage Pipe (Class 9) (Complete In Place) 166.000

0.000

624-29031  
 

29,880.00166.000

0.00

166.000

LF  

180.00000

0535 36 Inch Drainage Pipe (Class 9) (Complete In Place) 596.000

0.000

624-29037  
 

131,120.00596.000

0.00

596.000

LF  

220.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 60 Inch Drainage Pipe (Class 9) (Complete In Place) 150.000

0.000

624-29061  
 

51,000.00150.000

0.00

150.000

LF  

340.00000

0545 Construction Surveying 0.700

0.000

625-00000  
 

45,500.000.700

0.00

1.000

L S 

65,000.00000

0550 *Mobilization 0.903

0.000

626-00000  
 

1,038,450.000.903

0.00

1.000

L S 

1,150,000.00000

0555 Public Information Services 0.500

0.000

626-01000  
 

2,500.000.500

0.00

1.000

L S 

5,000.00000

0560 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

308.000

GAL 

70.00000

0565 *Pavement Marking Paint (Waterborne) 386.000

55.000

627-00011  
 

14,553.00441.000

1,815.00

800.000

GAL 

33.00000

0570 *Flagging 5,396.750

245.500

630-00000  
 

112,845.005,642.250

4,910.00

7,500.000

HOUR

20.00000

0575 *Traffic Control Inspection 65.000

9.000

630-00007  
 

11,100.0074.000

1,350.00

90.000

DAY 

150.00000

0580 *Traffic Control Management 174.000

19.000

630-00012  
 

96,500.00193.000

9,500.00

220.000

DAY 

500.00000

0585 *Flashing Beacon (Solar) 2.000

0.000

630-80002  
 

1,700.002.000

0.00

4.000

EACH

850.00000

0590 *Construction Traffic Sign (Panel Size A) 9.500

0.000

630-80341  
 

456.009.500

0.00

24.000

EACH

48.00000
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QTY THIS PERIOD
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0595 *Construction Traffic Sign (Panel Size B) 36.000

0.000

630-80342  
 

1,908.0036.000

0.00

72.000

EACH

53.00000

0600 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

63.00000

0605 *Construction Traffic Sign (Special) 105.000

0.000

630-80344  
 

2,205.00105.000

0.00

210.000

SF  

21.00000

0610 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

550.000.500

0.00

1.000

EACH

1,100.00000

0615 *Portable Message Sign Panel 506.000

56.000

630-80359  
 

17,984.00562.000

1,792.00

562.000

DAY 

32.00000

0620 *Drum Channelizing Device 142.000

0.000

630-80360  
 

2,272.00142.000

0.00

300.000

EACH

16.00000

0625 *Drum Channelizing Device (With Light) (Flashing) 14.500

0.000

630-80363  
 

232.0014.500

0.00

29.000

EACH

16.00000

0630 *Drum Channelizing Device (With Light) (Steady Burn) 8.500

0.000

630-80364  
 

136.008.500

0.00

40.000

EACH

16.00000

0635 Concrete Barrier (Temporary) 444.000

0.000

630-80370  
 

10,212.00444.000

0.00

888.000

LF  

23.00000

0640 *Traffic Cone 125.000

0.000

630-80380  
 

1,375.00125.000

0.00

250.000

EACH

11.00000

0645 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

1,100.00000
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0650 Impact Attenuator (Temporary) 1.500

0.000

630-85010  
 

23,250.001.500

0.00

3.000

EACH

15,500.00000

0655 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0660 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0665 F/A Asphalt Pavement Incentive -77,517.350

0.000

700-70012  
 

-77,517.35-77,517.350

0.00

50,000.000

F A 

1.00000

0670 F/A Fuel Cost Adjustment -37,005.960

-6,056.700

700-70016  
 

-43,062.66-43,062.660

-6,056.70

20,000.000

F A 

1.00000

0675 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

89,000.000

F A 

1.00000

0680 F/A Asphalt Cement Cost Adjustment 16,125.200

3,239.660

700-70019  
 

19,364.8619,364.860

3,239.66

100,000.000

F A 

1.00000

0685 F/A On-The-Job Trainee 588.000

0.000

700-70021  
 

588.00588.000

0.00

3,840.000

HOUR

1.00000

0690 F/A Disputes Review Board 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0710 Str Bkfl (CL 1) ADDED BY MCR#1, CO#3 931.000

-628.000

206-00100  
 

14,895.48303.000

-30,872.48

931.000

CY  

49.16000

0715 Filter Matl (CL A) Added by MCR #2, CO #4 to replace 
Filter Material (Class B)

2,743.000

0.000

206-00510  
 

134,407.002,743.000

0.00

2,743.000

CY  

49.00000



CONTID: C17735         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 17735-BID    ESTIMATE RUN 08/11/2014

PROJECT: NH 050A-016                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.
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0720 Added Item (Lump Sum)/ Added by MCR #3, CO #5 1.000

0.000

900-00014  
 

8,390.001.000

0.00

1.000

L S 

8,390.00000

0725 HMA (Gr SX)(75)(PG 64-22) Lightweight fill detour 
pavement

1,565.000

0.000

403-34742  
 

15,258.751,565.000

0.00

1,565.000

SY  

9.75000

0730 Erosion Control Liquidated Damages -7,000.000

0.000

900-00030  
 

-7,000.00-7,000.000

0.00

-4,375.000

DAY 

1.00000

0735 Asph Cem (PG 64-28) Added by CMO #2, CO #8 0.000

0.000

411-03342  
 

0.000.000

0.00

890.000

TON 

815.00000

0740 Asph Cem (PG 58-28) Added by CMO #2, CO #8 701.030

254.520

411-03352  
 

587,663.25955.550

156,529.80

1,145.000

TON 

615.00000

0745 Const Surveying (Hour) Extra survey time 5.000

0.000

625-00001  
 

500.005.000

0.00

50.000

HOUR

100.00000

0750 Added Item (Dollar)/ Price Reduction Filter Material 
(Special)

-9,480.970

0.000

900-00006  
 

-9,480.97-9,480.970

0.00

-9,480.970

DOL 

1.00000

0755 36 In Drainage Pipe (CL 0) (CIP) Station 444+26 54.000

0.000

624-20037  
 

10,979.8254.000

0.00

54.000

LF  

203.33000

0760 Pilot Car Operation Added by MCR #6, CO #12 617.250

28.500

630-00001  
 

28,413.00645.750

1,254.00

900.000

HOUR

44.00000

0765 Tubular Marker Added by MCR #6, CO #12 81.500

0.000

630-80384  
 

1,344.7581.500

0.00

163.000

EACH

16.50000
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PERIOD

08:50:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 Added Item (Dollar)/ Lien withholding WD Yards 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 9,254,098.00584,883.8612,383,677.26CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0695 Field Office (Class 1) 1.000

0.000

620-00001  
 

31,200.001.000

0.00

1.000

EACH

31,200.00000

0700 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

14,300.001.000

0.00

1.000

EACH

14,300.00000

0705 Sanitary Facility 1.000

0.000

620-00020  
 

900.001.000

0.00

1.000

EACH

900.00000

CAT 46,400.000.0046,400.00CURRENT AMT0400 $ $ $

$ 9,300,498.00584,883.86$12,430,077.26$CURRENT AMTPROJECT TOTAL


